
 
 

CERES Subsystem Delivery Schedule - January 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New
PGE
(s) 

Certified 
Platform(s) 

Inversion 
(SCCR 690) 

January 9 January 23 January 30 All Terra and Aqua Edition2 PGEs on 
magneto.  

  magneto-P4 

Instantaneous 
SARB  
(SCCR 694) 

January 16 January 30 February 6 Delivery of new directory structure and 
scripts for CER5.0P1; old executable will 
be copied to new directory structure. 

  magneto-P4 

CERESlib January 16 January 30 February 6 Update to surfmap_io routine.   magneto-P4 

Clouds  
(SCCR 693) 

January 16 January 30 February 6 Terra and Aqua Edition2 on magneto. X X magneto-P4 

Instrument February 6 February 20 February 27 Initial delivery of RDR pre-processor 
code. 

 X magneto-P4 

ERBE-like February 13 February 27 March 6 To process everything including all of 
Edition3 on magneto.   

  magneto-P4 

Regrid MOA February 13 February 27 March 6 To process the G5 CERES data that will be 
coming to support Edition3. 

  magneto-P4 

Instrument February 27 March 13 March 20 NPP-enabled PGE CER1.1P7, possibly 
CER1.2P1 (preES-8). 

 X warlock 
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CERES Subsystem Delivery Schedule - January 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New
PGE
(s) 

Certified 
Platform(s) 

Instrument March 20 April 3 April 10 NPP C++ Build 1 (CER1.1P8).  X magneto-P4 

TISA Gridding Winter New PGE 9.0P2 (?) for new ISCCP-D2-
like-Flux (?) product. 

 X magneto-P4 

GGEO 
(SCCR 653) 

Late Spring Initial coefficient delivery for 11/05 - 8/07.  
Code delivery to support Beta10 GGEO 
processing.  New PGE (CER11.1P11) to 
read B1U data. 

 X magneto-P4 

TISA 
Averaging 
(SCCR 650) 

Within four weeks of GGEO Beta10 delivery Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1, 
CER10.0P2, & CER10.0P3. 

X X magneto-P4 

Clouds April 17 May 1 May 8 Terra and Aqua Beta2-Edition3.   magneto-P4 

Inversion April 24 May 8 May 15 Terra and Aqua Beta2-Edition3.   magneto-P4 

GGEO Spring New PGE 11.7P2 (?) for new ISCCP-D2-
like-Merge (?) product. 

 X magneto-P4 

TISA Gridding May 22 June 5 June 12 SFC Beta2-Edition3.   magneto-P4 

TISA 
Averaging 

June 26 July 10 July 17 SRBAVG Beta2-Edition3.  Adding Model 
C surface fluxes and solar insulation. 

  magneto-P4 
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CERES Subsystem Delivery Schedule - January 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New
PGE
(s) 

Certified 
Platform(s) 

Clouds Late 2009 Terra and Aqua Edition3   magneto-P4 

Inversion Late 2009 Terra and Aqua Edition3   magneto-P4 

Clouds ??? Support TRMM VIRS-only processing of 
August 2001 forward. 

  magneto-P4 

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing.   magneto-P4 

Instrument 
(SCCR 641) 

??? Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE: 
CER1.0P1. 

 X magneto-P4 

 
 


